

Tree survey and works 2019 - 2027

Ward*	Last survey		Next survey	
	Inspection months	Tree work months	Inspection year	Tree work completion timeframe
Twickenham Riverside	April – May 2019	April 2019 – March 2020	2023	By end of March 2024
St. Margaret's and North Twickenham	June – July 2019	June 2019 – March 2020	2023	By end of March 2024
South Twickenham	July – August 2019	July 2019 – March 2020	2023	By end of March 2024
West Twickenham	August – October 2019	August 2019 – March 2020	2023	By end of March 2024
Hampton Wick and South Teddington*	November – December 2019	April 2020 – March 2021	2023	By end of March 2024
North Richmond	January – February 2020	April 2020 – March 2021	2024	By end of March 2025
Mortlake and Barnes Common	February – March 2020	April 2020 – March 2021	2024	By end of March 2025
Barnes	May – June 2020	May 2020 – March 2021	2024	By end of March 2025
East Sheen	June – July 2020	June 2020 – March 2021	2024	By end of March 2025
Kew	August – September 2020	April 2021 – March 2022	2025	By end of March 2026
Whitton	October 2020	April 2021 – March 2022	2025	By end of March 2026
Heathfield	November 2020	April 2021 – March 2022	2025	By end of March 2026
Fulwell and Hampton Hill	January – February 2021	April 2022 – March 2023	2025	By end of March 2026
South Richmond	June 2021	April 2022 – March 2023	2026	By end of March 2027
Teddington	July – August 2021	April 2022 – March 2023	2026	By end of March 2027
Hampton	August – September 2021	April 2022 – March 2023	2026	By end of March 2027
Hampton North	September – October 2021	April 2022 – March 2023	2026	By end of March 2027
Ham, Petersham and Richmond Riverside	October – November 2021	April 2022 – March 2023	2026	By end of March 2027

* Richmond upon Thames ward boundaries were revised in May 2022. To check which ward a Council tree is located in view the [ward map](#). Please note, Hampton Wick and South Teddington was formerly Hampton Wick